



DC Access System
District of Columbia Government



Continuous Eligibility Non-MAGI Project

Kick-Off Meeting – Apr 14, 2025, 1:00pm

Agenda

Topic

Stakeholders

Project Overview

Project Controlling & Monitoring

Questions



Supporting the Enrollment and Eligibility of Medical, SNAP, and Cash programs for:





Stakeholders

Stakeholders and Sponsors



Executive Sponsors	
E	
T	

Major Stakeholders	
K	
C	
G	
J	
F	
C	
C	
K	
U	



Project Overview

Project Overview



CMS Corrective Action – CE Non-MAGI – Background & Scope

CMS released the State Health Official (SHO) Letter # 23-004 on September 29, 2023, that provided guidance on new regulations for providing continuous eligibility to children in Medicaid and CHIP. **Effective January 1, 2024**, states are **required to provide 12 months of continuous eligibility (CE) for children under 19** in Medicaid and the Children's Health Insurance Program (CHIP).

When a beneficiary **under age 19** has received an eligibility determination and been approved for Medicaid coverage at application, redetermination, or renewal, **they must retain continuous eligibility for the full 12 months**. This rule has certain exceptions that have been outlined in the policy letter.

Prior to this new policy, when a family reported a change in circumstance such as household composition or income, states had to make a redetermination that could terminate a beneficiary's coverage.

Note that the MAGI portion of this change has been implemented in 2024. This project will focus on Non-MAGI programs only.

The objective of this project is for DCAS to comply with this updated policy guideline issued by CMS.

Project Overview



High-level Scope

No.	JIRA	Summary
1.		User Story #1 - Continuous Eligibility for Children - Income Support
2.		User Story #2 - Continuous Eligibility for Children - Income Support (Notices)
3.		User Story #3 - Continuous Eligibility for Children - Income Support (Evidence)
4.		User Story #4 - Continuous Eligibility for Children (Non-MAGI/Reports)
5.		User Story #5 - Continuous Eligibility for Children (MAGI/Reports)
6.		User Story #6 - Continuous Eligibility for Children - Income Support (Coverage Gap)
7.		User Story #7 - Continuous Eligibility for Children - Income Support (Application)
8.		User Story #8 - Continuous Eligibility for Children - Income Support (Dual Eligible)
9.		User Story #9 - Continuous Eligibility for Children - Income Support (Faux Parte)
10.		User Story #10 - Continuous Eligibility for Children - Income Support (Reunification)
11.		User Story #11 - Continuous Eligibility for Children - Income Support (Narrative)
12.		User Story #12 - Continuous Eligibility for Children - Income Support (CE Reinstatement)
13.		User Story #13 - Continuous Eligibility for Children - Income Support (SSI Reinstatement)
14.		Non-MAGI Continuous Eligibility Data Fix (Mail Merge Template)

Project Overview




High-level Scope – Data fixes

No.	JIRA	Summary
1.	91	Data Fix + MM - One time reinstatement of original certification (Jan 2024 – Apr 2025)
	92	
2.	34	Data Fix + MM - Ongoing monthly reinstatement of original certification (Apr 2025 – Sep 2025)
	44	

Project Overview

Forecasted Key Milestones





Project Controls & Monitoring

Project Dashboard

CE Non-MAGI Dashboard



★ 🔗 Refresh ↻ Edit ✎ ...

Tasks, stories, bugs grouped by status

🔍 📄 🔄 🔗

Issue Type	TO-DO	IN PROGRESS	DONE	CANCELLED	REQUEST FOR INFORM...	ANALYSIS IN PROGRESS	DEVELOPMENT IN PRO...	READY FOR DEVELOP...	T:
Defect	0	0	0	0	2	0	1	2	5
Story	1	0	0	0	0	15	0	1	17
Task	23	6	2	9	0	0	0	0	40
Total Unique Issues:	24	6	2	9	2	15	1	3	62

Grouped by: Status

Showing 3 of 3 statistics.

🔄 14 minutes ago

Tasks, stories, bugs grouped by release

🔍 📄 🔄 🔗

Fix For Versions (all)	Defect	Story	Task	T:
Unscheduled	5	17	40	62
Total Unique Issues:	5	17	40	62

Grouped by: Issue Type

Showing 1 of 1 statistics.

🔄 14 minutes ago


CRAID register

🔍 📄 🔄 🔗

T	Key	CRAID Type	Summary	Status	P
🔴	DSMRA-11336	Assumption	Assumption - New notice templates will not require DIMS upload tasks	MONITOR	🔗
🔴	DSMRA-11018	Risk	Delays in Closing out JAR for CE Non-MAGI	CANCELLED	🔗

Items grouped by assignee

🔍 📄 🔄 🔗



Assignee

Total Issues: 62



Project Plan



Engagement and communication plan – Major engagements



Design sessions with business stakeholders.



Internal team touchpoints to discuss progress.



OCM engagements for awareness and training.



Progress reports for all stakeholders.




Handover/transfer meetings.

*Outside of planned recurring engagements, the project team will collaborate and connect as needed to meet the requirements and abide by the planned timeline. For details on communication, plan please refer to the Communication Management Plan document link on Monitoring and Tracking slide.


Project Plan

Schedule forecast by workload



Project Plan

Schedule forecast – Contd.



Monitoring and Tracking



Tools & Sites

- Project Charter
- Project Dashboard
- Project Jira link
- Project documents SharePoint link
- Project Plan and forecasted schedule
- Project Communication Management plan



Questions
