

PROJECT PROGRESS REPORT

PROJECT SUMMARY

REPORT DATE	REPORTING PERIOD	PROJECT MANAGER
08/31/2023	August 2023	SHAON CHATTERJEE

STATUS SUMMARY

Current reporting period activities

- -
 -
 -
-
- been
nmodate
this migration.

Upcoming activities

- -
 -
 -
 -
 -
 -
-
- ment.

PROJECT OVERVIEW

TASK	% DONE	DUE DATE	DRIVER	NOTES
Project initiation and planning	100%	08/09	Shaon Chatterjee	All es cc at Completed, d.
Business Analysis and Design	70%	09/08		M ap d gress.
Core Development and Architectural changes	60%	09/15		Ta w re progress. es and e view in

Core Testing activities	50%	09/22		Test case writing is progress. Test cases to be reviewed and approved.
Reporting changes – Analysis, Design, Development	25%	09/22		Fit
Deployment related activities	15%	10/30		Deployment is planned for 10/30. Deployment is planned for 10/30. Deployment is planned for 10/30.

FACTS & FIGURES



RISK AND ISSUE HISTORY

ISSUE	ASSIGNED TO	DATE
Dependency on DRAM team for changes to reporting.	[REDACTED]	08/31

CONCLUSIONS/RECOMMENDATIONS

The [REDACTED] can plan and schedule batches to perform this clean up on a daily/weekly basis before go-live.